PROCUREMENT SCHEDULE FOR Machinery & Equipments FOR THE YEAR 2014-15

PROJECT : Vocational Training Improvement Project (VTIP)

COUNTRY: INDIA | Name of the State: HARYANA | (amt. Rs. in lakh)

Sl. No.	Description of Items	METHOD OF PROCURE-MENT	ESTIMATED COST (in Lakhs)	Review By Bank		2014												2015											
						JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
1	Procurement of General Machinery	NCB	173.36	Post Review	APPRAISAL					1	4	5 & 8			11														
					REVISED																								
					ACTUAL																								
2	Procurement of General Machinery	NCB	101.71	Post Review	APPRAISAL					1	4	5 & 8			11														
					REVISED																								
					ACTUAL																								
3	Procurement of General Machinery	NCB	141.17	Post Review	APPRAISAL					1	4	5 & 8			11														
					REVISED																								
					ACTUAL																								
4	Procurement of General Machinery	NCB	142.43	Post Review	APPRAISAL					1	4	5 & 8			11														
					REVISED																								
					ACTUAL																								
	Shopping at Project ITIs to procure	Shopping	686.62	Post Review	APPRAISAL	Refer to the list of equipments attached																							
					REVISED																								
					ACTUAL																								
	Total		1245.29																										

	PROCUREMENT ACTIONS	METHOD OF PROCUREMENT		
1	INITIATE PREPARATION OF SPECIFICATIONS AND BID DOCUMENTS	ICB	-	INTERNATIONAL COMPETITIVE BIDDING
2	TRANSMIT SPECIFICATIONS AND BID DOCUMENTS TO IDA	NCB	-	NATIONAL COMPETITIVE BIDDING
3	IDA CLEARANCE OF SPECIFICATION AND BID DOCUMENTS	FA	-	FORCE ACCOUNT
4	ISSUE INVITATION TO BID	NS	-	NATIONAL SHOPPING
5	OPEN BIDS			
6	TRANSMIT EVALUATION REPORT AND AWARD RECOMI			
7	IDA CLEARANCE OF RECOMMENDATIONS			
8	AWARD OF CONTRACT			
9	INITIAL DELIVERY AT SITE			
10	INTERIM DELIVERY AT SITE			
11	FINAL DELIVERY AT SITE			