PROCUREMENT SCHEDULE FOR EQUIPMENTS AND MATERIALS REQUIRED FOR

ITIs in the State of Haryana (Additional Funding)

PROJECT: VOCATIONAL TRAINING IMPROVEMENT PROJECT

COUNTRY: INDIA

NAME OF THE STATE: HARYANA

NAME OF I.T.Is: Narwana, Rewari, Panipat, Sonipat, Jind, Gohana, Ambala City(W), Hansi, Butana, Karnal(W) Sirsa, Bhoria Khera and Tohana

PP Reference #	DESCRIPTION OF ITEM AND QUANTITY	METHOD OF PROCURE-MENT	ESTIMATED COST IN LAKHS OF RUPEES	REVIEW BY BANK		2014												2015											
						Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
NS	*Shopping at Project I.T.Is to procure several packages of hand tools, equipments, instruments, Computers, Furniture etc. (Multiple packages each not exceeding 9.00 Lakhs)	NS	1375.97	POST REVIEW	APPRAISAL																								
					REVISED																								
					ACTUAL																								
	TOTAL		1375.97																										
		* List enclosed																											
				PROCUREMENT ACTIONS					METHOD OF PROCUREMENT																				
	1	INITIATE PREPARATION OF SPECIFICATIONS AND BID DOCUMENTS						ICB	-	INTERNATIONAL COMPETITIVE BIDDING																			
	2	TRANSMIT SPECIFICATIONS AND BID DOCUMENTS TO IDA																											
	3	IDA CLEARANCE OF SPECIFICATION AND BID DOCUMENTS																											
	4	ISSUE INVITATION TO BID						NCB	-	NATIONAL COMPETITIVE BIDDING																			
	5	OPEN BIDS																											
	6	TRANSMIT EVALUATION REPORT AND AWARD RECOMMENDATIONS TO						NS	-	NATIONAL SHOPPING																			
	7	IDA CLEARANCE OF RECOMMENDATIONS																											
	8	AWARD CONTRACT						IS		INTERNATIONAL SHOPPING																			
	9	INITIAL DELIVERY AT SITE																											
	10	INTERIM DELIVERY AT SITE																											
	11	FINAL DELIVERY AT SITE																											