PROCUREMENT SCHEDULE FOR Machinery & Equipments FOR THE YEAR 2014-15

PROJECT : Vocational Training Improvement Project (VTIP)

	COUNTRY: INDIA					Name of the State: HARYANA												(amt. Rs. in lakh)											
						2013												2014											
Sl. No.	Description of Items	Method of Procurement	Estimated Cost(in lakhs)	Review By Bank		JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUNE	JULY	AUG	SEPT	OCT	NOV	DEC
1	Shopping at Project ITIs to procure several packages of hand tools, equipments, instruments	NS	465.56	Post Review	APPRAISAL	Refer to the list of equipments attached																							
					REVISED																								
					ACTUAL																								
	Total		465.56																										
	PROCUREMENT ACTIONS						METHOD OF PROCUREMENT																						
1	INITIATE PREPARATION OF SPECIFICATIONS AND BID DOCUMENTS						ICB		-	INTERNATIONAL COMPETITIVE BIDDING																			
2	TRANSMIT SPECIFICATIONS AND BID DOCUMENTS TO IDA						NCB		-	NATIONAL COMPETITIVE BIDDING																			
3	IDA CLEARANCE OF SPECIFICATION AND BID DOCUMENTS						FA		-	FORCE ACCOUNT																			
4	ISSUE INVITATION TO BID						NS		-	NATIONAL SHOPPING																			
5	OPEN BIDS																												
6	TRANSMIT EVALUATION REPORT AND AWARD RECOMMENDATIONS TO IDA																												
7	IDA CLEARANCE OF RECOMMENDATIONS																												
8	AWARD OF CONTRACT																												
9	INITIAL DELIVERY AT SITE																												
10	INTERIM DELIVERY AT SITE																												
11	FINAL DELIVERY AT SITE																												

Procurement under shopping mode will be made before 30th November 2014.