

राजकीय औद्योगिक प्रशिक्षण संस्थान,
बरवाला (हिसार) - 125121

Website: gitibarwala.org.in
E-mail: barwala.giti@gmail.com
Sunil Kumar, Principal

PH. 01693-242125
Fax: 01693-242125
Mobile No- 098966-48866

सेवा में

महानिदेशक
कौशल विकास एवं औद्योगिक प्रशिक्षण विभाग,
हरियाणा।

यादि क्रमांक 244

दिनांक 30/06/2021

विषय:-

Procurement Plan तैयार करने बारे।

उपरोक्त विषय पर आपके यादि क्रमांक पी-1/प्रोजेक्ट/strive/प्रोक्योरमेंट प्लान/6536 दिनांक 27/05/2021 के सन्दर्भ में।

उपरोक्त विषय पर इस संस्थान के STRIVE Project का Procurement Plan तैयार करने उपरांत आपकी सेवा में अग्रिम एवम् आवश्यक कार्यवाही हेतु प्रेषित है।

आपको यह भी अवगत करवाया जाता है कि ISP में allocate किये गये बजट को re-allocate करते हुए Procurement Plan तैयार किया गया है तथा Fund Allocation का Revised Performa Chairman से हस्ताक्षर उपरांत सलंग कर दिया गया है।

इसके अतिरिक्त आपको यह भी अवगत करवाया जाता है कि STRIVE Project के तहत नए आरम्भ किये जाने वाले व्यसाय SSA English & Electronics Mechanic की मदों को भी Procurement Plan में शामिल किया गया है।

(सुनील कुमार)
प्रधानाचार्य

राजकीय औद्योगिक प्रशिक्षण संस्थान
बरवाला (हिसार)

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]


Name of Procuring Entity : IMC of IIT Barwala Society, Barwala, Hisar

Annual Procurement Plan for Financial Year : 2021-22 & 2022-23

Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :


[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
Procurement No. Category	Name/Description of Procurement/Selection	Estimated Cost (INR)	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM (Yes/No)	Use of e-Procurement (Yes/No)	Procurement Method	Market Approach (National/International)	Proposed Procurement Start Date	Pre-bid Conference Date (if any)	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration (Months)	Tentative Completion Date	
For Financial Year 2021-2022																
1	Minor Civil Works for installation of equipments Stereo English and Electronics lab/installation of Machinery and Minor Civil Work	200000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/Open Tender	National	1/10/2021		30/11/2021	15/12/2021		10/2/2022	
2	Equipment Furniture and other goods	760000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/Open Tender	National	5/10/2021		5/12/2021	20/12/2021		25/03/2022	
3	Training of Teaching and Management Staff	300000.00	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	29/09/2021		20/11/2021	27/11/2021		20/03/2022	
4	ICT Infrastructure	350000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/Open Tender	National	20/09/2021		18/11/2021	27/11/2021		18/03/2022	
5	Purchase of books and other learning materials	200000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/Open Tender	National	15/09/2021		31/10/2021	15/11/2021		10/2/2022	
6	Salary of additional Staff	350000.00	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	09/0/2021		15/11/2021	30/11/2021		11/03/2023	
7	Facilities for Trainees	300000.00	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	15/09/2021		30/10/2021	15/11/2021		31/01/2022	
For Financial Year 2022-2023																
1	Minor Civil Works for installation of equipments Stereo English and Electronics lab/installation of Machinery and Minor Civil Work	200000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/Open Tender	National	15/04/2022		31/05/2022	16/06/2022		31/12/2022	
2	Equipment Furniture and other goods	5100000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/Open Tender	National	25/04/2022		31/05/2022	15/06/2022		15/02/2023	
3	Training of Teaching and Management Staff	200000.00	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	15/05/2022		20/06/2022	30/06/2022		20/03/2023	
4	ICT Infrastructure	350000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/Open Tender	National	10/06/2022		15/07/2022	31/07/2022		31/01/2023	


Jagmender Singh
 Assistant Director (Technical)


S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of e-Procurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Prec-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
5	[2]	[3] Books from NIMI and other Sources	[4] 200000.00	[5] I	[6] Public Procurement	[7] State Financial Rules	[8] Yes	[9] Yes	[10] RFQ/Open Tender	[11] National	[12] 15/06/2022	[13] 10/7/2022	[14] 10/7/2022	[15] 25/07/2022	[16] [16]	[17] 10/1/2023
6		Hiring of Placement officer	350000.00	I	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	15/04/2022		10/5/2022	25/05/2022		31/03/2023
7		Reimbursement of Transport charges for female Trainees and Hiring of vehicle for OJT motivational speaker/professional trainer's	100000.00	I	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	15/04/2022		10/5/2022	25/05/2022		31/03/2023

NOTES:

Annual Procurement Plan may be prepared on the assumption that total budget will be released
Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the Operations Manual
Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority


29/12/21

Jagmender Singh
Assistant Director (Technical)


Principal
Govt. I.T.I. Barwala