

To

Assistant Director,  
Skill & Development Industrial Training Institute Department,  
Haryana (Panchkula)

Memo No. : 3146

Date: 26/02/2021

**Subject: Regarding Procurement plan summary of STRIVE.**

R/Sir,

As mentioned above subject of your letter no. P-1/Project/STRIVE/procurement plan /SPL-1 dated 23-02-2021, procurement Plan are sending to you as your asked proforma under STRIVE projects.

This is for your information and further necessary action please.

*Encl.1. PROCUREMENT PLAN (2 page).*

Principal cum Member Secretary  
INDUSTRIAL TRAINING INSTITUTE SOCIETY  
RHAPRODA (Jhajjar)



# SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity : Govt. ITI Bhaproda

Annual Procurement Plan for Financial Year : 2021-2022

Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date [12]	Pre-bid Conference Date [13]	Proposed Procurement End Date [14]	Tentative Contract Award Date [15]	Tentative Contract Duration [Months] [16]	Tentative Completion Date [17]
1	Construction	Minor Civil Work	100,000.00	1	Public Procurement	State Financial Rule	No	No	open Bidding	National	1-Apr-22		15-May-22		3.0	20-Jun-22
2	Goods	Tools & Equipments	250,000.00	1	Public Procurement	State Financial Rule	Yes	Yes	open Bidding	National	5-Apr-22		20-May-22		6.0	25-Jun-22
3	Goods	Machinery	250,000.00	1	Public Procurement	State Financial Rule	No	No	open Bidding	National	5-Apr-22		20-May-22		6.0	25-Jun-22
4	Goods	Furniture	200,000.00	1	Public Procurement	State Financial Rule	No	No	open Bidding	National	5-Apr-22		20-May-22		6.0	25-Jun-22
5	Consultant Services	Training of teaching	200,000.00	4	Private Procurement	State Financial Rule	No	No	Direct Contracting	National	15-Apr-22		28-May-22		12.0	15-Jul-22
6	Goods and consultant services	ICT Infrastructure	200,000.00	2	Private Procurement	State Financial Rule	No	No	Direct Contracting	National	10-May-22		25-Jun-22		12.0	28-Aug-22
7	Goods	Learning Materials ( Books & Software)	200,000.00	3	Public Procurement	State Financial Rule	No	No	open Bidding	National	15-May-22		30-Jun-22		6.0	20-Aug-22
8	Non Consultant Services	Facilities of Trainees	600,000.00	3	Private Procurement	State Financial Rule	No	No	Direct Contracting	National	15-Apr-21		28-May-22		12.0	25-Aug-22

NOTES :

Annual Procurement Plan may be prepared on the assumption that total budget will be released  
Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the Operations Manual  
Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority

29/12/22

Jagmender Singh  
Assistant Director (Technical)

30/12/22  
MITHILBI CUMI MEMBER, MEMBER OF I.M.C.O.  
INDUSTRIAL TRAINING SOCIETY  
BHAPRODA (Bhajar)



# SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity : Govt. ITI Bhaproda

Annual Procurement Plan for Financial Year : 2020-2021

Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost (INR)	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of e-Procurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Construction	Minor Civil Work	400,000.00	1	Public Procurement	State Financial Rule	No	No	open Bidding	National	24-Mar-21	12-May-21	12-May-21	12-May-21	3.0	20-Jun-21
2	Goods	Tools & Equipments	800,000.00	1	Public Procurement	State Financial Rule	Yes	Yes	open Bidding	National	10-Apr-21	12-May-21	12-May-21	12-May-21	6.0	25-Jun-21
3	Goods	Machinery	500,000.00	1	Public Procurement	State Financial Rule	No	No	open Bidding	National	10-Apr-21	12-May-21	12-May-21	12-May-21	6.0	25-Jun-21
4	Goods	Furniture	500,000.00	1	Public Procurement	State Financial Rule	No	No	open Bidding	National	10-Apr-21	12-May-21	12-May-21	12-May-21	6.0	25-Jun-21
5	Consultant Services	Training of teaching	300,000.00	4	Private Procurement	State Financial Rule	No	No	Direct Contracting	National	15-May-21	10-Jul-21	10-Jul-21	10-Jul-21	12.0	15-Aug-21
6	consultant services	ICT Infrastructure	400,000.00	2	Private Procurement	State Financial Rule	No	No	Direct Contracting	National	10-Aug-21	24-Sep-21	24-Sep-21	24-Sep-21	12.0	28-Oct-21
7	Goods	Learning Materials ( Books & Software)	300,000.00	3	Public Procurement	State Financial Rule	No	No	open Bidding	National	10-May-21	10-Jul-21	10-Jul-21	10-Jul-21	6.0	20-Aug-21
8	Non Consultant Services	Facilities of Trainees	1,500,000.00	3	Private Procurement	State Financial Rule	No	No	Direct Contracting	National	24-May-21	25-Jul-21	25-Jul-21	25-Jul-21	12.0	25-Aug-21

NOTES :

Annual Procurement Plan may be prepared on the assumption that total budget will be released  
Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the Operations Manual  
Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority

29/12/21

Jagmender Singh  
Assistant Director (Technical)

29/12/21  
Municipal CUM Member Secretary of I.M.C. of  
INDUSTRIAL TRAINING INSTITUTE SOCIETY  
BHAPRODA (Jhajar)