



प्रेषित

महानिदेशक
कौशल विकास एवं औद्योगिक प्रशिक्षण विभाग
पंचकुला-हरियाणा।

यादि क्रमांक 591

दिनांक 07/06/2021

विषय : STRIVE प्रोजेक्ट में नई ट्रेड न चलाकर पीएमकेवीवाई के कोर्स चलाने बारे।

उपरोक्त विषय पर आपकी सेवा में सूचित किया जाता है कि इस संस्थान का चयन स्ट्राइव प्रोजेक्ट में किया गया है। स्ट्राइव प्रोजेक्ट की आईएसपी तैयार करते समय इसमें फाउंडरी मैन का नया कोर्स चलाने बारे लिखा गया था लेकिन बाद में जब उक्त व्यवसाय बारे इंडस्ट्री में जाकर ग्राउंड रिपोर्ट ली गई तो सामने आया इस ट्रेड में कोई भी लड़की/महिला प्रशिक्षण लेने की इच्छुक नहीं होती जबकि स्ट्राइव प्रोजेक्ट का मुख्य फोकस लड़कियों/महिलाओं को प्रशिक्षण देना है। ऐसे में संस्थान यह कोर्स शुरू करने में असमर्थ है। आपके ध्यान लाया जाता है कि संस्थान द्वारा छात्राओं/महिलाओं का प्रशिक्षण दर बढ़ाने के लिए पीएमकेवीवाई के दो नए कोर्स (Hair Stylist, Fashion Designer) शुरू करने का निर्णय लिया है।

संस्थान का Procurement Plan निर्धारित प्रोफार्मा में तैयार कर पत्र के साथ संलग्न कर आपकी सेवा में आगामी आवश्यक कार्यवाही हेतु प्रेषित है।

प्रधानाचार्य

राजकीय औद्योगिक प्रशिक्षण संस्थान
कैथल।

KILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity : IMC Society of IIT Kharagpur

Annual Procurement Plan for Financial Year -2021-22

Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :

| Procurement Category | Name/Description of Procurement/Selection | Estimated Cost (Rs.) | Provisional Items | Procurement Mode | Applicable Procurement Rules | Use of GEM (Yes/No) | Use of e-Procurement (Yes/No) | Procurement Method | Market Approach (National/International) | Proposed Procurement Start Date | Pre-Bid Conference Date (if any) | Proposed Procurement End Date | Tentative Contract Award Date | Tentative Contract Duration (Months) | Tentative Completion Date |
|----------------------------|---|----------------------|-------------------|---------------------|------------------------------|---------------------|-------------------------------|--------------------|--|---------------------------------|----------------------------------|-------------------------------|-------------------------------|--------------------------------------|---------------------------|
| 1. Goods | Equipment for the Trade Skill Training & Craft Technicians, COVA, Multimedia Animation and Special Effect, Multi RAC, Computer Hardware and Network Maintenance, Draughting, Civil, Draughting Mechanical, Stereography and Secretariate Assistant (English), Technician Power Electronics System, Wireman, Carpenter Sewing Technology, Dress Making, Industrial Mechanic, Hitter, Planner Geopark | 46,00,000.00 | 1 | Public Procurement | State Finance Rules | Yes | Yes | BFO, Open | National | 27.08.2021 | 13 | 14 | 15 | 16 | 17 |
| 2. Service | Call Maintenance for various Trades Releasable and Installation of Machinery | 4,00,000.00 | 1 | Public Procurement | State Finance Rules | No | No | BFO, Open | National | 01.08.2021 | | 31.01.2022 | | 06 Months | 31.01.2022 |
| 3. Goods | Procurement of Books and Software for Library | 1,00,000.00 | 1 | Public Procurement | State Finance Rules | No | No | Direct Contracting | National | 01.08.2021 | | 28.02.2022 | | 07 Months | 28.02.2022 |
| 4. Consultancy Service | Procurement of Staff for Various Work and Guest Lecture | 2,00,000.00 | 1 | Private Procurement | State Finance Rules | No | No | DCBS | National | 01.08.2021 | | 1.09.2022 | | 13 Months | 1.09.2022 |
| 5. Consultancy Service | Individual Expert for IMC | 2,00,000.00 | 1 | Private Procurement | State Finance Rules | No | No | Open | National | 01.08.2021 | | 1.09.2022 | | 13 Months | 1.09.2022 |
| 6. Non Consultancy Service | Procurement of Printing Services and Stationery for various Trade | 5,00,000.00 | 1 | Public Procurement | State Finance Rules | No | No | BFO, Open | National | 01.08.2021 | | 1.10.2021 | | 07 Months | 1.10.2021 |

(Signature)
21/08/21

Jagminder Singh
Assistant Director (Technical)

(Signature)
Prakash
Geetha Kumari

ILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

ame of Procuring Entity : IMC Society of ITI Kaithal

Annual Procurement Plan for Financial Year :2021-23

| Procurement Category | Name/Description of Procurement/Selection | Estimated Cost [INR] | Results Area | Procurement Mode | Applicable Procurement Rules | Use of GEM [Yes/No] | Use of eProcurement [Yes/No] | Procurement Method | Market Approach [National/International] | Proposed Procurement Start Date | Pre-bid Conference Date [if any] | Proposed Procurement End Date | Tentative Contract Award Date | Tentative Contract Duration [Months] | Tentative Completion Date |
|-------------------------|--|----------------------|--------------|---------------------|------------------------------|---------------------|------------------------------|--------------------|--|---------------------------------|----------------------------------|-------------------------------|-------------------------------|--------------------------------------|---------------------------|
| [2] | [3] | [4] | [5] | [6] | [7] | [8] | [9] | [10] | [11] | [12] | [13] | [14] | [15] | [16] | [17] |
| Goods | Equipment for the Trade Soil Testing & Crop Technician, COPA, Multimedia Animation and Special Effect, Mech RAC, Computer Hardware and Network Maintenance, Draughtsman Civil, Draughtsman Mechanical, Stenography and Secretariate Assistant (English), Technician Power Electronics System, Wireman, Carpenter, Sewing Technology, Dress Making, Instrument Mechanic, Fitter, Painter General | 20,00,000.00 | 1 | Public Procurement | State Finance Rules | Yes | Yes | RFQ, Open | National | 17.08.2021 | | 24-Sep-21 | | 06 Months | 31.01.2022 |
| Service | Civil Minor work for various Trades Renovation and Installation of Machinery | 2,00,000.00 | 1 | Public Procurement | State Finance Rules | No | No | RFQ, Open | National | 01.08.2021 | | 31.01.2022 | | 06 Months | 31.01.2022 |
| Goods | Procurement of Books and Software for Library | | 1 | Public Procurement | State Finance Rules | No | No | Direct Contacting | National | 01.08.2021 | | 28.02.2022 | | 07 Months | 28.02.2022 |
| Consistency Service | Procurement of Staff for Various Work and Guest Lecture | 1,00,000.00 | 1 | Private Procurement | State Finance Rules | No | No | OCBS | National | 01.08.2021 | | 1.09.2022 | | 13 Months | 1.09.2022 |
| Consistency Service | Individual Expert for IMC | 1,00,000.00 | 1 | Private Procurement | State Finance Rules | No | No | Open | National | 01.08.2021 | | 1.09.2022 | | 13 Months | 1.09.2022 |
| Non Consistency Service | Procurement of Printing Services and Stationary for various Trades | 2,00,000.00 | 1 | Public Procurement | State Finance Rules | No | No | RFQ, Open | National | 01.08.2021 | | 1.10.2021 | | 02 Months | 1.10.2021 |
| | | 26,00,000.00 | | | | | | | | | | | | | |



Jagmehnder Singh
Assistant Director (Technical)

Principal
Govt ITI Kaithal