

**GOVT. I T I KALKA AT BITNA**

Address of Institution: I.T.I. Kalka at Bitna, Village Ghatiwala Post office Pinjore Pin -134102  
email I.D:- kalkaatbitna.giti@gmail.com Phone No. : 01733-230042

ई-मेल द्वारा

सेवा में,

महानिदेशक,  
कौशल विकास एवं औद्योगिक प्रशिक्षण विभाग,  
आई पी.-2, सैक्टर-3, नजदीक माजरी चौक,  
पंचकुला (हरियाणा)।


यादि कं०:- ५२७

दिनांक:- ०९/०३/२०२१

विषय:- प्रोक्युरमेंट प्लान की Summary भेजने बारे।

उपरोक्त विषय के संदर्भ में निदेशालय के पत्र कमांक पी-1/ प्रोजैक्ट/ स्ट्राइव/  
प्रोक्युरमेंट प्लान/ एसपीएल-1 दिनांक 23.02.2021 के अनुसार मांगी गई सूचना निर्धारित प्रोफार्मा  
में भरकर आगामी आवश्यक कार्यवाही हेतु प्रेषित है।

संलग्न:- प्रोक्युरमेंट प्लान की प्रति।

  
Principal Cum Member Secretary  
IMC of I.T.I. Kalka at Bitna Society  
I.T.I. Kalka at Bitna



# SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity :


Annual Procurement Plan for Finan 2020-2021, 2021-2022, 2022-2023

Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Equipment, Furniture and other goods	Procurements of tools for PPO, Solar technician and DDEO Trades	70 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	10-Mar-21		25-Mar-21	28-Mar-21	1.0	31-Mar-21
2	Civil Works	Partition for theory rooms	4 lac	1	Public procurement	State financial rules/ PWD HSR	No	Yes	Open tender	National	10-Mar-21		25-Mar-21	28-Mar-21	1.0	31-Mar-21
3	Equipment, Furniture and other goods	Procurements of tools for PPO, Solar technician and DDEO Trades	60 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	10-Apr-21		30-Apr-21	05-May-21	1.0	10-May-21
4	Civil Works	Renovation/ work to be needed for installation of new machinery	4 lac	1	Public procurement	State financial rules/ PWD HSR	No	Yes	Open tender	National	01-Jul-21		25-Jul-21	29-Jul-21	1.0	10-Aug-21
5	Training of teaching and management	For training of various Instructors in specialized courses	1.5 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	01-Jul-21		31-Jul-21	10-Aug-21	3.0	31-Oct-21
6	ICT Infrastructure	Procurement of ICT related products	2.5 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	10-Aug-21		01-Sep-21	08-Sep-21	1.5	20-Sep-21
7	Books and other learning resources	Purchase of books and other software for training	2.5 lac	1	Public procurement/ Nimi	State financial rules	No	Yes/ optional	Open tender	National	01-May-21		30-May-21	30-Jun-21	3.0	31-Jul-21
8	Facilities for trainees	Facilities for trainees like transportation, OJT etc.	3 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	15-Apr-21		02-May-21	25-May-21	9.0	31-Mar-22
9	Minor Civil works	Renovation/ work to be needed for installation of new machinery	1 lac	1	Public procurement	State financial rules/ PWD HSR	No	Yes	Open tender	National	01-Apr-22		25-Apr-22	30-Apr-22	2.0	30-May-22
10	Equipment, Furniture and other goods	Procurements of tools for PPO, Solar technician and DDEO Trades	30 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	01-May-22		31-May-22	10-Jun-22	2.0	30-Jun-22
11	Training of teaching and management	For training of various Instructors in specialized courses	2 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	15-Jul-22		10-Aug-22	20-Aug-22	3.0	30-Sep-22
12	ICT Infrastructure	Procurement of latest ICT products	1 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	01-Aug-22		25-Aug-22	05-Sep-22	1.5	15-Sep-22
13	Books and other learning resources	Purchase of books and other software for training	1 lac	1	Public procurement/ Nimi	State financial rules	No	Yes/ optional	Open tender	National	10-Sep-22		01-Oct-22	10-Oct-22	1.5	25-10-22
14	Facilities for trainees	Facilities for trainees like transportation, OJT etc.	2.5 lac	1	Public procurement	State financial rules	No	Yes	Open tender	National	05-11-22		05-12-22	20-12-22	5.0	31-03-23

  
**Jagmeender Singh**  
 Assistant Director (Technical)

  
**Principal Chief Financial Officer**  
 Finance Department