

सेवा में


महानिदेशक  
कौशल विकास एवं औद्योगिक प्रशिक्षण विभाग  
हरियाणा, पंचकुला।

यादी क्रमांक:- 1458

दिनांक:- 25-02-2021

विषय:- प्रोक्युरमेंट प्लान की Summary भेजने बारे।

उपरोक्त विषय पर निदेशालय के पत्र यादी क्रमांक पी-1/प्रोजेक्ट/  
स्ट्राइव/प्रोक्युरमेंट प्लान/SPL-1 दिनांक 23.02.2021 के संदर्भ में आपके द्वारा  
मांगी गई सूचना निर्धारित प्रोफार्मा में भरकर इस पत्र के साथ संलग्न करके  
अग्रिम आवश्यक कार्यवाही हेतु भेजी जाती है। यह आपको सूचनार्थ प्रेषित है।  
संलग्न:- निर्धारित प्रोफार्मा।



प्रधानाचार्य

राजकीय औद्योगिक प्रशिक्षण संस्थान  
कुरुक्षेत्र

# SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT (STRIVE)

Name of Procuring Entity : IMC Society of ITI Kurukshetra GU06000058

Annual Procurement Plan for Financial Year : 2020-21, 2021-22, 2022-23

Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :

Sr. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Result Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of e Procurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Equipment Furniture and other goods	Procurement of Tool, machinery & equipments	6,725,000.00	1	Public procurement	State Financial Rules	No	Yes	Open Tender	National	22-02-2021		20-03-2021	25-03-2021	1 month	31-03-2021
2	ICT Infrastructure	Procurement of ICT related Products	275,000.00	1	Public procurement	State Financial Rules	No	Yes	Open Tender	National	1-Mar-21		20-03-2021	25-03-2021	1 month	31-03-2021
3	Minor Civil Works	Installation of equipments and minor civil works.	400,000.00	1	Public procurement	State Financial Rules/PWD HSR rates	No	Yes	Open Tender	National	1-May-21		31-05-2021	15-05-2021	1 month	31-07-2021
4	Equipment Furniture and other goods	Procurement of Tool, machinery & equipments	5,100,000.00	1	Public procurement	State Financial Rules	No	Yes	Open Tender	National	15-04-2021.		31-05-2021	30-05-2021	1 month	31-07-2021
5	Training of Teaching and Management Staff	Hiring of Training of Teaching and Management Staff	150,000.00	1	Public procurement	State Financial Rules	No	Yes	Open Tender	National	1-May-21		30-06-2021	31-07-2021	3 months	31-10-2021
6	ICT Infrastructure	Procurement of ICT related Products	100,000.00	1	Public procurement	State Financial Rules	No	Yes	Open Tender	National	15-04-2021		31-05-2021	30-06-2021	1 month	31-07-2021
7	Books and Learning Resources	Purchase of Books and learning Resources for trades	175,000.00	1	Public procurement/NIMI	State Financial Rules	No	Yes/O	Open Tender	National	1-May-21		30-06-2021	31-07-2021	3 months	31-10-2021
8	Facilities	Facilities for Trainees transportation, QJT etc.	200,000.00	1	Public procurement	State Financial Rules	No	Yes	Open Tender	National	15-04-2021		31-05-2021	30-06-2021	9 month	31-03-2022
9	Civil	Installation of equipments and minor civil works.	100,000.00	1	Public procurement	State Financial Rules/PWD HSR rates	No	Yes	Open Tender	National	15-04-2022		31-05-2022	30-06-2022	9 month	31-03-2023

29/12/21  
Jagmender Singh  
Assistant Director (Technical)

Pratap  
Govt. Industrial Training Institute,  
KURUKSHETRA

P.T.O.

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost [INR]	Result Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of e-procurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
10	Equipment, Furniture and other goods	Procurement of Tool, machinery & equipments	3,750,000.00	1	Public procurement	State Financial Rules/PWD HSR rates	No	Yes	Open Tender	National	15-04-2023		31-05-2023	30-06-2023	3 months	30-09-2023
11	Training of Teaching and Management Staff	Hiring of Training of Teaching and Management Staff	225,000.00	1	Public procurement	State Financial Rules	No	Yes	Open Tender	National	4-May-23		30-04-2023	15-05-2023	9 months	30-09-2023
12	Books and Learning Resources	Purchase of Books and Learning Resources for trades	100,000.00	1	Public procurement /NIMI	State Financial Rules	No	Yes/Option	Open Tender	National	15-04-2023		31-05-2023	30-06-2023	3 months	30-09-2023
13	Facilities	Facilities for Trainees transportation, OIT etc.	200,000.00	1	Public procurement	State Financial Rules	No	Yes	Open Tender	National	15-04-2023		31-05-2023	30-06-2023	3 months	30-09-2023
			17,500,000.00													

**NOTES :**

Annual Procurement Plan may be prepared on the assumption that total budget will be released  
 Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the Operations Manual  
 Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority

Jagmender Singh  
 Assistant Director (Technical)

Principal  
 Govt. Industrial Training Institute  
 KURUKSHETRA