

# SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity :

Annual Procurement Plan for Financial Year :2021-22

Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :

S. No.	Procurement Category	Name/Description of Procurement/Selection	Trade	Estimated Cost (INR)	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM (Yes/No)	Use of e-Procurement (Yes/No)	Procurement Method	Market Approach (National/International)	Proposed Procurement Start Date	Pre-bid Conference Date (if any)	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration (Months)	Tentative Completion Date
[1]	[2]	[3]	[3 A]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Chil Works	Lab and office partition	COPA	500000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/4/2021	30/04/2021	10/5/2021	25/05/2021	1	25/06/2021
2	Goods	Machine Tools Equipments	Sewing Technology	1500000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/4/2021	30/04/2021	10/5/2021	25/05/2021	1	25/06/2021
3	Goods	Machine Tools Equipments	R&AC	141000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/4/2021	30/04/2021	10/5/2021	25/05/2021	1	25/06/2021
4	Goods	Machine Tools Equipments	PLUMBER	93800	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/7/2021	30/07/2021	10/8/2021	25/08/2021	1	25/09/2021
5	Goods	Machine Tools Equipments	Mechanic Tractor	945000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/7/2021	30/07/2021	10/8/2021	25/08/2021	1	25/09/2021
6	Goods	Machine Tools Equipments	MACHINIST	4860000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/11/2021	30/11/2021	12/8/2021	31/01/2022	1	2/2/2022

NOTES :

Annual Procurement Plan may be prepared on the assumption that total budget will be released  
 Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the Operations Manual  
 Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority

*Jagminder Singh*  
**PRINCIPAL**  
**GOVT. ITI**  
**NATHUSARI CHOPTA**

Date: 01.08.2021

Memo No. 199

*Jagminder Singh*  
 29/12/21

Jagminder Singh  
 Assistant Director (Technical)

**SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]**

Name of Procuring Entity :

Annual Procurement Plan for Financial Year :2022-23


Date of Approval of Annual Procurement Plan :

Approved By/Name of Approving Authority :

5. Procurement No. Category	Name/Description of Procurement/Selection	Trade	Estimated Cost (INR)	Results Area	Procurement Mode	Applicable Procurement Rules	Use of e-GP [Yes/No]	Use of e-procurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [If any]	Proposed Procurement End Date	Tendering Contract Award Date	Tendering Contract Duration [Months]	Tendering Completion Date
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]	[15]	[16]	[17]
1	Goods	Machine Tools Equipments	179000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/5/2022	30/05/2022	10/6/2022	25/06/2022	1	25/07/2022
2	Goods	Machine Tools Equipments	20000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/5/2022	30/05/2022	10/6/2022	25/06/2022	1	25/07/2022
3	Goods	Tools and Softwares	470000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/5/2022	30/05/2022	10/6/2022	25/06/2022	1	25/07/2022
4	Goods and	Tools	10000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/5/2022	30/05/2022	10/6/2022	25/06/2022	1	25/07/2022
5	software	Computers and softwares	1762500	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/5/2022	30/05/2022	10/6/2022	25/06/2022	1	25/07/2022
6	Training	technical and Non-technical Staff training	498400	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/6/2022	30/06/2022	10/9/2022	25/09/2022	1	25/10/2022
7	Software	ICT infrastructure	350000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/6/2022	30/06/2022	10/9/2022	25/09/2022	1	25/10/2022
8	Consultancy	Modification of Website for Training Purposes	150000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/6/2022	30/06/2022	10/9/2022	25/09/2022	1	25/10/2022
9	Books	MINI books for All Trades	550000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/10/2022	30/10/2022	11/11/2022	30/11/2022	1	31/12/2022
10	Goods	Facilities for Trainees	2100000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/10/2022	30/10/2022	11/11/2022	30/11/2022	1	31/12/2022
11	Consultancy	Facilities for Trainees	400000	1	Public Procurement	State Financial Rule	No	Yes	E-tender	National	1/10/2022	30/10/2022	11/11/2022	30/11/2022	1	31/12/2022

**NOTES :**

Answer: Procurement Plan may be prepared on the assumption that total budget will be released. Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within categories defined as 'Eligible Expenditure' in the Operations Manual. Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority.

  
**PRINCIPAL**  
**GOVT. ITI**  
**NATHUSARI CHOPTA**