

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT (STRIVE)

Name of Procuring Entity: IMC Society of ITI Jind GU06000062

Annual Procurement Plan for Financial Year: 2021-22 & 2022-23

Date of Approval of Annual Procurement Plan:

Approved By/ Name of Approving Authority:

Sr. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost (INR)	Res Units Area	Procurement Mode	Applicable Procurement Rules	Use of GEM (Yes/No)	Use of E-procurement (Yes/No)	Procurement Method	Market Approach (national/International)	Proposed Procurement Start Date	Pre-bid Conference Date (if any)	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration (Months)	Tentative Completion Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Equipments and other goods	Procurement of Tool, Machinery & Equipments	11200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	2/8/2021		1/9/2021	15/10/2021	31/12/2021	31/01/2022
2	Minor Civil Works	Renovation & Installation of Machinery and Minor Civil Work	400000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	9/8/2021		27/8/2021	6/9/2021	25/11/2021	31/01/2022
3	Training of Teaching and Management Staff	Hiring of Training of Teaching and Management staff	200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	2/8/2021		30/9/2021	8/10/2021	10/12/2021	12/2/2022
4	ICT Infrastructure	Procurement of ICT Related Products	200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	9/8/2021		27/8/2021	6/9/2021	25/11/2021	31/01/2022
5	Purchase of books and other learning materials	Purchase of books and other learning materials for trades	100000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	16/8/2021		16/9/2021	24/9/2021	20/12/2021	15/02/2022
6	Facilities for Trainees	Facilities for all trainees transportation, OJT etc.	800000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	5/10/2021		8/11/2021	16/11/2021	15/01/2022	28/02/2022
7	Equipments and other goods	Procurement of Tool, Machinery & Equipments	5500000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	15/04/2022		20/05/2022	31/05/2022	31/08/2021	30/11/2022
8	Minor Civil Works	Renovation & Installation of Machinery and Minor Civil Work	400000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	10/5/2022		10/6/2022	30/6/2022	30/9/2022	31/01/2023
9	Training of Teaching and Management Staff	Hiring of Training of Teaching and Management staff	200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	16/05/2022		16/06/2022	24/6/2022	30/9/2022	31/01/2023
10	ICT Infrastructure	Procurement of ICT Related Products	200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	21/05/2022		21/06/2022	30/6/2021	30/9/2022	15/02/2023
11	Purchase of books and other learning materials	Purchase of books and other learning materials for trades	100000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	15/8/2022		15/9/2022	30/9/2022	31/12/2022	31/01/2023
12	Facilities for Trainees	Facilities for all trainees transportation, OJT etc.	700000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	16/05/2022		16/06/2022	24/6/2022	30/9/2022	31/01/2023
Total			20000000													

NOTES:-

Annual Procurement Plan may be prepared on the assumption that total budget will be released.

Procuring entities ensure that procurements are carried out as per Delegation of Financial Powers and with in categories defined as 'Eligible Expenditures' in the Operations Manual Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority.

12/21

Jagmender Singh
Assistant Director (Technical)

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT (STRIVE)

Name of Procuring Entity: IMC Society of ITI Jind GU06000062

Annual Procurement Plan for Financial Year: 2021-22 & 2022-23

Date of Approval of Annual Procurement Plan:

Approved By/ Name of Approving Authority:

Sr. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost (INR)	Results Are	Procurement Mode	Applicable Procurement Rules	Use of GEM (Yes/No)	Use of E-procurement (Yes/No)	Procurement Method	Market Approach (National/International)	Proposed Procurement Start Date	Pre-bid Conference Date (if any)	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration (Months)	Tentative Completion Date
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
1	Equipments and other goods	Procurement of Tool, Machinery & Equipments	11200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	2/8/2021		1/9/2021	15/10/2021	31/12/2021	31/01/2022
2	Minor Civil Works	Renovation & Installation of Machinery and Minor Civil Work	400000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	9/8/2021		27/8/2021	6/9/2021	25/11/2021	31/01/2022
3	Training of Teaching and Management Staff	Hiring of Training of Teaching and Management staff	200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	2/8/2021		30/9/2021	8/10/2021	10/12/2021	12/2/2022
4	ICT Infrastructure	Procurement of ICT Related Products	200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	9/8/2021		27/8/2021	6/9/2021	15/11/2021	31/01/2022
5	Purchase of books and other learning materials	Purchase of books and other learning materials for trades	100000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	16/8/2021		16/9/2021	24/9/2021	20/12/2021	15/02/2022
6	Facilities for Trainees	Facilities for all trainees transportation, OJT etc.	800000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	5/10/2021		8/11/2021	16/11/2021	15/01/2022	29/02/2022
7	Equipments and other goods	Procurement of Tool, Machinery & Equipments	5500000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	15/04/2022		20/05/2022	31/05/2022	31/08/2022	30/11/2022
8	Minor Civil Works	Renovation & Installation of Machinery and Minor Civil Work	400000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	10/5/2022		10/6/2022	30/6/2022	30/9/2022	31/01/2023
9	Training of Teaching and Management Staff	Hiring of Training of Teaching and Management staff	200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	16/05/2022		16/06/2022	24/6/2022	30/9/2022	31/01/2023
10	ICT Infrastructure	Procurement of ICT Related Products	200000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	21/05/2022		21/06/2022	30/6/2022	30/9/2022	15/02/2023
11	Purchase of books and other learning materials	Purchase of books and other learning materials for trades	100000	1	Public Procurement	State Financial Rules	Yes	Yes	Open Tender	National	15/8/2022		15/9/2022	30/9/2022	31/02/2022	31/01/2023

24/11/21

Jagmender Singh
Assistant Director (Technical)

Sl. No.	Description	Estimated Budget	Public Procurement	State Financial Rules	Yes	Open Tender	National	16/05/2022	24/6/2022	30/9/2022	31/03/2023
12	Facilities for Trainers	7000000	1		Yes						
	Facilities for all trainees transportation, OJT etc.										
	Total	200000000									

NOTES:-

Annual Procurement Plan may be prepared on the assumption that total budget will be released. Procuring entities ensure that procurements are carried out as per Delegation of Financial Powers and with in categories defined as 'Eligible Expenditures' in the Operations Manual Specifications for Goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority.

Jagminder Singh
29/12/21

Jagminder Singh
Assistant Director (Technical)

Jagminder Singh
Principal
Govt. Industrial Trg. Institute
Jind