

SKILLS STRENGTHENING FOR INDUSTRIAL VALUE ENHANCEMENT [STRIVE]

Name of Procuring Entity :

2020-21 & 2021-22

Annual Procurement Plan for Financial Year :
Date of Approval of Annual Procurement Plan :
Approved By/Name of Approving Authority :

S. No.	Procurement Category	Name/Description of Procurement/Selection	Estimated Cost (INR)	Results Area	Procurement Mode	Applicable Procurement Rules	Use of GEM [Yes/No]	Use of eProcurement [Yes/No]	Procurement Method	Market Approach [National/International]	Proposed Procurement Start Date	Pre-bid Conference Date [if any]	Proposed Procurement End Date	Tentative Contract Award Date	Tentative Contract Duration [Months]	Tentative Completion Date
1	Goods	Procurement of Petty Tools/ Machinery/ Equipments/ Furniture for the running NCVT Trades and New Proposed Trades	99,00,000.00	1	Public Procurement	State Financial Rules	Yes	Yes	Open Bidding	National	01.03.2021	[13]	[14]	[15]	[16]	[17]
2	Services	Repair of Machinery/ Equipments/ Furniture for the running NCVT Trades	1,00,000.00	1	Public Procurement	State Financial Rules	No	No	RFQ/ Direct Contracting to authorised OEM Dealer	National	01.03.2021		31.12.2022		22.0	31.12.2022
3	Services	Training of Teaching and Management Staff	10,00,000.00	1	Public Procurement	State Financial Rules	No	No	QCBS/Open Bidding/RFQ	National	01.03.2021		31.12.2022		22.0	31.12.2022
4	Goods	Procurement of ICT Goods & Infrastructure	10,00,000.00	1	Public Procurement	State Financial Rules	Yes	Yes	Open Bidding/RFQ	National	01.03.2021		31.12.2022		22.0	31.12.2022
5	Goods	Procurement of Books and Learning Materials	5,00,000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/ Open Bidding/ Direct Contracting on QCBS	National	01.03.2021		31.12.2022		22.0	31.12.2022
6	Services	Transportation Facilities to the Trainees	5,00,000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/ Open Bidding/ Direct Contracting/ Direct Rebursement of Bus Pass fees to the trainees.	National	01.03.2021		31.12.2022		22.0	31.12.2022
7	Services	Foundation/ Earthing of Machinery, Partition work in Workshops/ Labs, Fabrication of Cabin in Workshops/ Labs and other Misc. Civil Works/ Repair Works.	5,00,000.00	1	Public Procurement	State Financial Rules	Yes	Yes	RFQ/ Open Bidding/ Direct Contracting on QCBS	National	01.03.2021		31.12.2022		22.0	31.12.2022

QCBS:- Quality and Cost Based Selection

RFQ:- Request for Quotations

NOTES :

Annual Procurement Plan may be prepared on the assumption that total budget will be released
Procuring entities shall ensure that procurements are carried out as per Delegation of Financial Powers and within Categories defined as 'Eligible Expenditure' in the Operations Manual
Specifications for goods to be procured shall be as per approved specifications for that trade, approved by the Competent Authority

Principal
Govt. Industrial Training Institute
Sadhaura (Yr.)

24/12/21

Jagmender Singh
Assistant Director (Technical)

सेवा में

महानिदेशक
कौशल विकास एवं औ0 प्रशि0 विभाग, हरियाणा
पंचकूला।

(परियोजना शाखा)

यादी कमांक:- 534

दिनांक:- 25-02-2021

विषय:- प्रोक्युरमेंट प्लान की Summary भेजने बारे।

उपरोक्त विषय पर निदेशालय के पत्र यादी कं0 पी-1/प्रोजैक्ट/स्ट्राईव/प्रोक्युरमेंट प्लान/SPL-1 दिनांक 23.02.2021 के संदर्भ में, इस संस्थान से संबंधित प्रोक्युरमेंट प्लान की Summary आपके द्वारा दिए गए प्रोफार्मा excel sheet (Soft copy + Hard copy) में भरकर आपकी सेवा में सूचनार्थ एवं आगामी कार्यवाही हेतू प्रेषित है।

संलग्न:- उपरोक्त।

(अश्वनी कुमार)
प्रधानाचार्य
रा0 औ0 प्रशि0 संस्थान
सदौरा।